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—— BNSF-SKYKOMISH SITE
‘ﬁ CLEANUP 2002-2003 EVENTS

Season Short-Term Cleanup

Design for Phase 2 of the

_— barrier wall project (installed
Spring ‘02 in 2001 to address petroleum

seeping into the river)

Long-Term Cleanup

Finish investigation of
contamination

Phase 2 of the

Begin drafting of the
barrier wall project

Feasibility Study
(develops cleanup options)
Summer ‘02

July: Ecology meeting to discuss what contamination was found and upgrades to the
barrier wall oil recovery system

August: Construction period

Barrier wall monitoring
. ongoing September-December: Ecology
Fall ‘02 meetings to discuss cleanup options
and any concerns you may have
about the cleanup

Propose cleanup options

Barrier wall monitoring

Public comment period on
ongoing

investigation and cleanup options

February: Formal public meeting and
30-day comment period on the
Remedial Investigation/
Feasibility Study

Barrier wall monitoring Ecology chooses cleanup options

2003 ongoing and cleanup plans begin
(develop Cleanup Action Plan
and Consent Decree)

For more information: Rebekah Padgett, Ecology’s Public Involvement Specialist
Phone: 425/649-7257 E-mail: rpad461@ecy.wa.gov

Ecology is an equal-opportunity agency. If you have special accommodation needs, contact Rebekah Padgett at 425/649-7257 (Voice) or 425/649-4259 (TDD)
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